STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DALE: 1252011 Page-of 3
TO: Tony Anziano, Program Manager / FILE: E.A. 04 -0120F4

CO-RTE-PM  SF-80-13.2/13.9
FROM: Kannu Balan, Senior TE FED. NO.
CCO#: 149 SUPPLEMENT#: 0 | Category Code: CHSA CONTINGENCY BALANCE (incl. this change) $144,910,079.58
COST: $728,312.00 INCREASE DECREASE [] | HEADQUARTERS APPROVAL REQUIRED? YES []NO

SUPPLEMENTAL FUNDS PROVIDED:

$288,000.00 IS THIS REQUEST IN ACCORDANCE WITH YES []NO
2 2

ENVIRONMENTAL DOCUMENTS?

CCO DESCRIPTION:
Bolts Primer

PROJECT DESCRIPTION:
CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE

Original Contract Time:

2490 Day(s)

Time Adj. This Change:

0 Day(s)

Previously Approved CCO
Time Adjustments:

501 Day(s)

Percentage Time Adjusted:
(including this change)

20 %

Total # of Unreconciled Deferred
Time CCO(s): (including this change)

3

THIS CHANGE ORDER PROVIDES FOR:

Applying primer paint coat to the galvanized and Dacromet or Geomet coated bolts prior to applying the finish paint in all
instances on the Tower and Orthotropic Box Girder, as directed by the Engineer.

Revising Special Provisions Section 10-1.59 "STEEL STRUCTURES,” subsection “FABRICATION,” subsection “BOLTED
CONNECTIONS?, bullet P paragraphs 5 and 6.

Special Provisions Section 10-1.59 “STEEL STRUCTURES” does not require primer on galvanized bolts that have finish
paint coats applied within 96 hours of installation or on Dacromet coated bolts that have finish paint coats applied within 6
months of installation. This change order will remove the timeframe limits with regard to the application of the finish coats
in Section 10-1.59 and require primer on all galvanized and Dacromet or Geomet coated bolts on steel structures. This
change order pays for painting on only a portion of all the bolts since some of the bolts that need to be primed would be
primed anyways according to the Contractor’s approved schedule. METS recommended this change.

The total cost of this change order is $728,312.00, which $288,000.00 can be financed from supplemental funds and the
remaining $440,312.00 from the contingency fund. . A detailed cost analysis is on file.

No time adjustment is warranted as this change order does not affect the controlling operation.
This change order has concurrence from Peter Siegenthaler (Principal TE), Richard Morrow (Supervising BE), Rich Foley

(HQ Oversight), Ken Terpstra (Project Manager), Wenyi Long (Bridge Design), Lina Ellis (Maintenance), and Sang Le
(METS). ,

CONCURRED BY: ESTIMATE OF COST

Construction Engineer:  PCE, Pete Siegenthaler, Prin TE ~ Date 8/17/10 THIS REQUEST TOTAL TO DATE

Bridge Engineer. Rick Morrow, Sup BE Date 81710 | |0 $0.00 $0.00
i K Morrow, Sup FORCE ACCOUNT $0.00 $0.00

Project Engineer: CT Oversight, Wenyi Long, P.E. Date 8/18/10 AGREED PRICE $728,312.00 $728,312.00

Project Manager: Proj Manager, Ken Terpstra Date 8/17/10 | ADJUSTMENT $0.00 $0.00

FHWA Rep.: HQ, Rich Foley Date 8/18/10 | TOTAL $728,312.00 $728,312.00

: FEDERAL PARTICIPATION
Environmental: Date
Other (spociy) P — Date 12811 [] PARTICIPATING [[] PARTICIPATING IN PART NONE

er (Sspeciiy).

P 240G 5 ate [[] NON-PARTICIPATING (MAINTENANCE) [JNON-PARTICIPATING
Oth ify): int, Li '

e (specify) Struct; Maiok; Lina Bllis Dals BAFNT FEDERAL SEGREGATION  (if more than one Funding Source or P.I.P. type)
District Prior Approval By: HQ, Larry Salhaney Date  7/8/10 | [(Jcco FUNDED PER CONTRACT [] CCO FUNDED AS FOLLOWS
HQ (ssye Approye) By: Date FEDERAL FUNDING SOURCE PERCENT
Residepéing egr's Signature: Date

f (221

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or
write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.



